SE 492 - sdmay21-22

Project Title: Static Site Generation

Week 2 Report

02.23.21-03.01.21 Client: Buildertrend

Faculty Advisor: Samik Basu


Team Members:

Andrei Baechle - *Meeting Scribe*Joshua Flory - *Project Manager*Bennett Ray - *Meeting Coordinator*Robert Shay - *Development Lead*Ty Trinh - *Test Engineer*


Past week accomplishments

- 1. Completed Project Showcase Template
 - a. Add showcase page to site
 - b. Create and delete projects
 - c. View project details
 - d. Reorder Projects

<u>Project Showcase Page</u>



Project Page



- 2. Refactored routing and api requests
 - a. Moved all routing to a base router to make routing more consistent
 - b. Improves search engine scraping
 - c. Makes the application less dynamic
- 3. Demoed Milestone 4
 - a. Gallery Template
 - b. Blog Template
 - c. Showcase Template
 - d. 2 themes

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Andrei		0	4
Joshua	Completed Log In Template	2	6
Bennett	Complete Showcase Template	4	18
Robert	Refactored routing in the web app	5	18
Ту	Research different content themes to dynamic and how to render the different templates (see below for example Themes)	5	18

- Complete image uploading template Bennett
 - Still need to get image uploading to work for home template
 - Need to create a custom media store
 - Once image uploading works, we need to rework some of our templates to use this image uploading
- Test some finished issues All
 - We still have several issues in our testing columns that need unit tests
- Meet with our faculty advisor on 03.02.2021 All
- Begin work on Milestone 5 All
 - Google maps integration
 - More themes
 - Build out sample content for at least 3 pages
 - o Image uploading

Possible Themes:





coolors

coolors.co/2c2b30-4f4f51-d6d6d6-f2c4ce-f58f7c



