

## SE 492 - sdmay21-22

### Project Title: Static Site Generation

#### Week 4 Report

03.02.21-03.15.21

Client: Buildertrend

Faculty Advisor: Samik Basu

#### Team Members:

Andrei Baechle - *Meeting Scribe*

Joshua Flory - *Project Manager*

Bennett Ray - *Meeting Coordinator*

Robert Shay - *Development Lead*


Ty Trinh - *Test Engineer*

---

### Past week accomplishments

1. Implement mediastore
  - a. Images can be uploaded to file server using media store
  - b. Media store retrieves images for each domain
  - c. Still need to get images to render in media manager

#### Media Manager with Images



---

## Individual Contributions

<u>Team Member</u>	<u>Contribution</u>	<u>Weekly Hours</u>	<u>Total Hours</u>
Andrei	Research react/typescript. Scribe meetings	2	8
Joshua	Completed Log In Template	2	6
Bennett	Media Store	6	24
Robert	Refactored routing in the web app	5	18
Ty	Work on implementing css theming with javascript library emotion	4	24

---

## Pending Issues

- Complete image uploading- Bennett
  - Continue working on Media uploading
  - Refactor templates to use media manager
- Test some finished issues - All
  - We still have several issues in our testing columns that need unit tests
- Begin work on Milestone 5 - All
  - Google maps integration
  - Additional theme
  - Build out sample content for at least 3 pages
  - Image uploading
- Demo Milestone 5 on 03.23.21 - All