SE 492 - sdmay21-22

**Project Title: Static Site Generation** 

Week 5 Report

03.16.21-03.29.21 Client: Buildertrend

Faculty Advisor: Samik Basu

Team Members:


Andrei Baechle - Meeting Scribe Joshua Flory - Project Manager Bennett Ray - Meeting Coordinator Robert Shay - Development Lead

Ty Trinh - Test Engineer


### Past week accomplishments

- 1. Milestone 5 Demo
  - a. Media Uploading
  - b. Sample Content for 3 pages
    - i. About
    - ii. Employees
    - iii. Services
  - c. Google Maps integration with contact template
  - d. Additional CSS theme
- 2. Completed Mediastore
  - a. Images now render in media manager and can be added to the site

## Media Manager with Images




#### Site with Images



- 3. Inline block editing
  - a. Implemented inline editing using blocks:
    - i. Details
    - ii. Details with Image
    - iii. Quote
    - iv. Title and body
  - b. Users start with a mostly blank template and can add, delete, reorder blocks as they see fit
  - c. Implements sample content for the following pages:
    - i. About
    - ii. Employees
    - iii. Privacy Policy
    - iv. Process
    - v. Services

# **Inline Editing**



# **Minimal Theme**


- Additional theme that changes the color of the navbar and most of the site
- Users can also change the color of their site title

### **Minimal Theme**




### Accent color





# **Google Maps Integration**

- Added Google maps to contact template
- Admins can set the longitude and latitude



#### **Individual Contributions**

Team Member	<u>Contribution</u>	Weekly Hours	Total Hours
Andrei		0	8
Joshua		0	6
Bennett	Media Store and Inline Editing	8	32
Robert	Implemented Google Maps integration on the contacts page	8	26
Ту	Added the minimal theme as well as experimented with custom theming for users	8	32

### **Pending Issues**

- Leftover Demo 5 issues
  - Make sure text in iframes are still visible with different themes
  - o Refactor editing to use inline editing- Bennett
  - Add address to longitude/latitude conversion
- Test some finished issues All
  - We still have several issues in our testing columns that need unit tests
- Begin work on Milestone 6 All
  - SEO optimization
  - Build out sample content for remaining pages
    - i. Testimonials
  - o BT Reviews Integration
- Demo Milestone 6 on 04.27.21 All